

ALPS Timeline 2006 - 2008 for ALPS Operational Plan		<i>(revised November 2006)</i>																			
Target	Dec-06	Jan-07	Feb-07	Mar-07	Apr-07	May-07	Jun-07	Jul-07	Aug-07	Sep-07	Oct-07	Nov-07	Dec-07	Jan-08	Feb-08	Mar-08	Apr-08	May-08	Jun-08	Jul-08	
A1.1	Map core/generic competences	▲	■	▲	■	▲	▲	■	▲	■	▲	▲	complete								
A1.2	Consult & identify good practice	■	■	▲	▲	▲	■	■	■	■	■	■	■	complete							
A1.3	Develop virtual assessment environment....	▲	■	■	▲	■	▲	■	implementation plan to be developed			→	→	→	→	→	→	→	→	→	
A1.4	Develop & pilot assessment tools /standards/framework	■	■	■	■	▲	■	■	▲	■	■	■	■	■	■	▲	■	▲	■	■	■
A2.1	Establish body of health & social care professionals	▲	■	■	■	■	■	■	▲	▲	■	■	■	■	■	■	■	■	■	■	■
A2.2	Collaborate SHA mentor programme	▲	■	■	■	■	▲	■	■	■	■	■	▲	▲	■	■	■	■	■	■	■
A2.3	Staff development opportunities.....	■	▲	complete																	
A2.4	Reward staff for enhancing work	▲	▲	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
A2.5	Enable H&SC students to acquire...knowledge...adult learning theory	implementation plan to be developed				→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→
A2.6	Work with PSRBs	▲	■	▲	■	■	■	■	■	▲	■	■	■	■	■	■	■	■	■	■	■
A3.1	Develop, extend & roll out programmes for service users & carers	▲	▲	■	▲	■	▲	■	■	■	■	■	■	■	■	■	■	■	■	■	■
A4.1	Maintain governance arrangements	▲	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
A4.2	Revise & implement strategic & operational plans	▲	▲	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
A4.3	Maintain procedures & processes managing budget				▲	▲	■	■	■	■	■	■	■	■	■	■	▲	▲	■	■	■
A4.4	Co-operate with stakeholders/ partners for coherent approach	▲	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
A4.5	Maintain PSIGs	▲	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
A4.6	Maintain & revise PSIG programme	■	▲	▲	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
A4.7	Monitor, review & revise programme	■	■	■	▲	■	▲	▲	■	■	■	■	▲	▲	▲	■	■	■	▲	▲	▲
A4.8	Produce & implement evaluation of work		▲	▲	■	▲	■	▲	■	■	■	■	■	▲	■	■	■	■	■	■	▲
A4.9	Contribute to knowledge on working collaboratively	▲	Research Group to advise on timetable			→	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→
A5.1	Implement evaluation research	▲	▲	■	▲	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
A6.1	Become credible provider of advice on assessment... ..influencing PSRBs	▲	■	■	■	■	■	▲	■	■	■	■	■	■	■	■	■	■	■	■	■
	To be read in conjunction with ALPS Operational Plan - <i>revised November 2006</i> <a href="http://vxp.leeds.ac.uk/Dnive/qotodoc.jsp?doc=577132">http://vxp.leeds.ac.uk/Dnive/qotodoc.jsp?doc=577132</a>																				
	(ALPS CETL/Documents/Core Documents/Strategic and Operational Plans/)																				
	milestone = ▲																				
	ongoing activity = ■																				
	to be confirmed = →																				
Assessment Learning in Practice Settings (ALPS)© <a href="http://www.alps-cetl.ac.uk/">http://www.alps-cetl.ac.uk/</a>																					